Weekly Construction Progress Report

Beulah THPP Pipeline Connection - Knife River VS to Republic 10" Crude Oil Pipeline

] Week ending: July 18, 2014
Case No. PU-12-675
Name Company Office Cell
Project Mgr: Ray Sheldon Basin Transload LLC (406) 652-8328 (406) 855-5008
Construction Mgr: Ron Kroshus Treco Constructors, Inc (406) 652-8327 (406) 671-5530
Tesoro Inspector: Paige Travis Tesoro Logistics (989)330-7834
| I

Brief Description of Weekly Activities:
Participated in Pre Construction Meeting with PSC and other stakeholders - issued minutes 7/2
Staked ROW and met with landowners individually last 2 weeks

Mobilized equipment and crew

Specific Activity on Project

Description % Complete Description % Complete
Right-of-way preparation 0%
HDD/Bore Area Preparation 0%
Bore Pipe Stringing & Welding 0%
HDD/Bore Installations 0%
Main Topsoil Removal 0%
Main Pipe Stringing 0%
Welding Main Pipe 0%
Construction Staking 0%
Install and Backfill - Main 0%
Reclaim ROW 0%

Significant Work Activity For Next Week:

Pre-construction meeting with Tesoro and construction team
Start ROW preparation

Comments:

Name: Date:

Ray Sheldon 7/21/2014
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